
eTIGER Project Timelines (September 2007 - August 2008)

Date Activities Involvement
Reports

11/1/2007 Embargoed Report Card ready for preview (tentative) SCTE, Tech. LEA
Report Card on-line to the general public SCTE, Tech

12/31/2007 Federal Perkins Report due (CAR) SCTE
First Half Year Enrollment, Concentrator, and Competency Data

10/15/2007 EIS class data transmission to the State due LEA (EIS personnel)
11/1/2007 First half year CTE Enrollment data pre-populated from EIS to eTIGER completed Tech
11/1/2007 First half year CTE Enrollment data on-line check and corrections begin LEA

12/31/2007 First half year Concentrator and Competency data entry on-line or upload due LEA
Second Half Year Enrollment, Concentrator, and Competency Data

2/1/2008 EIS class data transmission to the State due LEA (EIS personnel)
2/16/2008 Second half year CTE Enrollment data pre-populated from EIS to eTIGER completed Tech
2/16/2008 Second half year CTE Enrollment data on-line check and corrections begin LEA
5/31/2008 Second half year Concentrator and Competency data entry on-line or upload due LEA

Follow-up Data
1/31/2008 Follow-up list ready for LEA at eTIGER SCTE, Tech
3/15/2008 LEA Follow-up survey process deadline LEA
4/15/2008 LEA Follow-up survey data entry to eTIGER due LEA
5/1/2008 LEA Follow-up survey data on-line checked, corrected and attested LEA

All CTE Data (Enrollment, Concentrator, Competency, and Follow-up) 
6/1/2008 All CTE data completed and attested LEA (CTE teachers)

6/15/2008 All CTE data approved LEA (CTE directors)
Reports

5/31/2008 Follow-up data report ready for LEA at eTIGER SCTE, Tech
7/16/2008 Competency Profile Attainment Reports and Concentrator data report ready for LEA at eTIGER SCTE, Tech
8/31/2008 Non-Attainment Report narrative explanations due LEA

Note: LEA - CTE Directors at School System
Tech - State Technology Division
SCTE - State CTE Division
CTE: Career Technology Education
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